

Customer Onboarding Guide v4.0

XLVentures.AI | Customer Success Platform | Internal Use Only

1. Onboarding Philosophy

At XLVentures.AI, we define onboarding success as the moment a customer achieves their first meaningful outcome using our platform - not the moment they complete account setup.

Our onboarding SLA commitment to customers:

- Account setup and access: within 24 hours of contract signing
- Initial onboarding call: within 3 business days
- Full onboarding completion (all contracted modules configured): within 7 business days
- First value milestone (customer reports measurable outcome): within 30 days

Any onboarding that exceeds 7 business days due to XLVentures.AI delays must be escalated to the Customer Success Lead and compensated per Rule CS-03.

2. Onboarding Stages

STAGE 1 - ACCOUNT ACTIVATION (Day 0-1)

- Customer receives login credentials via automated email within 2 hours of contract signing.
- CSM sends welcome email introducing themselves and attaching the Getting Started Guide.
- Admin account configured with correct permissions.

STAGE 2 - KICKOFF CALL (Day 1-3)

- 45-minute video call with customer's primary contact and technical lead.
- Agenda: introductions, understanding primary use case, walking through the platform UI, setting 30-day goals.
- CSM documents customer's top 3 success metrics.

STAGE 3 - CONFIGURATION (Day 3-7)

- CSM assists with: data import, team member invitations, module configuration, integration setup.
- Customer completes the Onboarding Checklist (shared via platform).
- Any integration failures or data migration issues must be resolved within 24 hours with engineering support.

STAGE 4 - TRAINING (Day 7-14)

- Minimum 2 live training sessions for each contracted module.
- Sessions must be recorded and shared within 24 hours.
- Customer's team must achieve > 70% training completion before Stage 4 is marked complete.

STAGE 5 - FIRST VALUE MILESTONE (Day 14-30)

- CSM schedules a 30-day check-in to review adoption and confirm first outcome achieved.
- If no milestone achieved by Day 30: flag as LOW_ADOPTION and initiate CS-07 protocol.

3. Common Onboarding Issues and Resolutions

ISSUE: Data migration taking longer than expected

Resolution: Assign a dedicated data engineer within 24 hours. Provide daily status updates to customer. Offer temporary manual workaround if delay exceeds 3 days.

ISSUE: Team members not completing training

Resolution: Send direct reminders to team members (not just the admin). Offer short 15-minute module-specific sessions. Provide self-paced video alternatives.

ISSUE: Integration with customer's existing tools failing

Resolution: Escalate to engineering within 4 hours. CSM must be present on the resolution call. Document the integration requirement for the product roadmap.

ISSUE: Customer not responsive during onboarding

Resolution: Attempt contact via email, phone, and Slack (if applicable). After 3 attempts in 5 days with no response, flag as AT_RISK_ONBOARDING and involve their executive sponsor.

4. Module Adoption Targets

The following adoption benchmarks should be achieved by the end of onboarding:

By Day 30:

- At least 3 core modules actively used by > 50% of the team
- Admin has configured all integrations
- At least 1 report or dashboard created

By Day 60:

- At least 5 modules in active use
- Team training completion > 70%
- Customer has achieved at least 1 stated success metric

By Day 90:

- All contracted modules in use
- Customer can operate the platform independently
- NPS survey completed (target score > 7)

5. Onboarding Handoff to CSM

Once onboarding is complete (all 5 stages marked done), the Implementation Manager hands off the account to the assigned CSM.

Handoff package must include:

- Customer's top 3 success metrics
- Modules configured and adoption status
- Any outstanding issues or concerns raised during onboarding
- Integration status

- Suggested cadence for ongoing check-ins
- Any goodwill gestures or discounts offered during onboarding

The CSM schedules a 60-day check-in within 1 week of handoff receipt.